COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 28/ 2002

ESTI MATE SUMVARY 22:12:32
CONTI D C13351 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13351-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIVE ALLOW 90 WORK DAYS
SH 121, FLORIDA TO US 6 PERCENT TIME:  13.33 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. STA 1211- 055
SH 121, FLORIDA TO US 6
NAME OF ROAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 07/ 20/ 2002 DATE TI ME STARTED 07/01/2002
1800 N TAFT ROAD DATE LET 01/ 24/ 2002 DATE WORK BEGAN  07/01/2002
DATE AWARDED 01/ 29/ 2002 DATE TI ME STOPPED 05/09/2003
DATE CONTRACT EXECUTED  02/13/2002 DATE ACCEPTED 05/ 09/ 2003
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 07/ 01/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,713, 427. 12 PARTI Cl PATI NG $ 127, 829. 53 $ 127, 829.53
AWARD PROJECT AM: $ 1, 691, 326. 35 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 7.46% TOTAL EARNI NGS 127, 829. 53 127, 829. 53
FUNDS AVAI LABLE: $ 1,585,597.59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 127, 829. 53 127, 829. 53
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 456. 00 - 456. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 127, 373.53 127, 373. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 127, 373. 53 127, 373. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 127, 373.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00200

0010

202- 00203

0015

202- 00210

0020

202- 00220

0025

202- 00240

0030

202-01130

0035

202- 01300

0040

202- 04005

0045

203- 01500

0050

203- 01597

0055 207-00205

C13351

13351-BI D
STA 1211-055

| TEM
DESCRI PTI ON

*REMOVAL OF SI DEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN VALVE BOX

BLADI NG

*POTHOLI NG

*TOPSO L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NG 0001
CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
149. 000
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40. 00000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
22.000
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11. 000
11. 000
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23. 000
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39, 428. 000
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0. 000
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0. 000
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0. 000
0. 000
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ESTI MATE RUN 07/ 28/ 2002
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AMOUNT
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CONTI D: C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13351- Bl D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 150. 000 0. 000
LF 150. 000 600. 00
4. 00000 150. 000 600. 00
0065 208-00050 *STORM DRAIN | NLET PROTECTI ON 2. 000 0. 000
EACH 2.000 270.00
135. 00000 2.000 270. 00
0070 210- 04010  ADJUST MANHOLE 68. 000 0. 000
EACH 34. 000 8, 500. 00
250. 00000 34. 000 8, 500. 00
0075 210-04050  ADJUST VALVE BOX 80. 000 0. 000
EACH 48. 000 8, 400. 00
175. 00000 48. 000 8, 400. 00
0080 216-00039 *SO L RETENTI ON BLANKET (STRAW 191. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0085 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 27.000 0. 000
TON 0. 000 0.00
140. 00000 0. 000 0. 00
0090 403-00800 EMERGENCY POTHOLE REPAIR 0. 000 0. 000
TON 0. 000 0.00
200. 00000 0. 000 0. 00
0095 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 18, 513. 370 0. 000
TON 0. 000 0.00
42.00000 0. 000 0. 00
0100 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 4,203. 000 0. 000
GAL 0. 000 0.00
1. 30000 0. 000 0. 00
0105 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 633. 000 0. 000
sy 3.000 375.00
125. 00000 3. 000 375. 00
0110 420-00500  GEOTEXTILE (PAVI NG 87, 663. 000 0. 000
Sy 0. 000 0.00
0. 85000 0. 000 0. 00



CONTI D C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13351- Bl D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 37.500 0. 000
LF 0. 000 0. 00
24.20000 0. 000 0.00
0120 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0.00
0125 606-02003 *END ANCHORAGE ( NONFLARED) 1.000 0. 000
EACH 0. 000 0. 00
2,175. 00000 0. 000 0.00
0130 607-11580 *FENCE ( TEMPORARY) 158. 000 0. 000
LF 158. 000 663. 60
4.20000 158. 000 663. 60
0135 608-00000 * CONCRETE  SI DEWALK 219. 000 0. 000
SY 56. 000 2,038. 40
36. 40000 56. 000 2,038. 40
0140 608-00010 * CONCRETE CURB RAWP 26. 000 0. 000
5% 26. 000 1, 697. 80
65. 30000 26. 000 1, 697. 80
0145 609-21020 *CURB AND GUTTER TYPE 2 (SECTION Il -B) 451. 000 0. 000
LF 140. 000 1, 799. 00
12. 85000 140. 000 1,799.00
0150 612-00001 *DELI NEATOR (TYPE 1) 27.000 0. 000
EACH 0. 000 0.00
32.10000 0. 000 0.00
0155 612-00002 *DELI NEATOR (TYPE 11) 82. 000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0.00
0160 612-00003 *DELI NEATOR (TYPE I11) 27.000 0. 000
EACH 0. 000 0.00
42.80000 0. 000 0.00
0165 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00

53. 50000 0. 000 0. 00



CONTI D: C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13351-BI D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
58. 85000 0. 000 0. 00
0175 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
64. 20000 0. 000 0. 00
0180 614-72872  *LOOP DETECTOR (M CRO TYPE) 2.000 0. 000
EACH 0. 000 0.00
510. 00000 0. 000 0. 00
0185 614-72875 *LOOP DETECTOR W RE 9, 805. 000 0. 000
LF 0. 000 0. 00
2. 70000 0. 000 0. 00
0190 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 0. 000
EACH 0. 000 0.00
31, 000. 00000 0. 000 0. 00
0195 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 250 2, 140. 00
8, 560. 00000 0. 250 2, 140. 00
0200 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 16, 250. 00
65, 000. 00000 0. 250 16, 250. 00
0205 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 250 2,500. 00
10, 000. 00000 0. 250 2,500. 00
0210 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 23, 391. 000 0. 000
SF 0. 000 0.00
1. 55000 0. 000 0. 00
0215 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 465. 500 0. 000
GAL 68. 000 1, 601. 40
23. 55000 68. 000 1, 601. 40
0220 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 3, 695. 000 0. 000
SF 0. 000 0.00
9. 65000 0. 000 0. 00



CONTI D: C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13351-BI D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-30325  *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 2, 485. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
13. 40000 0. 000 0. 00
0230 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 10, 151. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 55000 0. 000 0. 00
0235 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 2, 407. 000 0. 000
LI NE
) SF 0. 000 0.00
10. 70000 0. 000 0. 00
0240 629-01110  *LOCATE MONUMENTS 6. 000 0. 000
HOUR 6. 000 481. 50
80. 25000 6. 000 481. 50
0245 629-01210  *ADJUST MONUMENT BOX 12. 000 0. 000
EACH 6. 000 963. 00
160. 50000 6. 000 963. 00
0250 630-00000 *FLAGG NG 2, 680. 500 0. 000
HOUR 353. 500 10, 605. 00
30. 00000 353. 500 10, 605. 00
0255 630-00003  *UNI FORMED TRAFFI C CONTROL 110. 000 0. 000
HOUR 0. 000 0.00
53. 50000 0. 000 0. 00
0260 630-00007 *TRAFFI C CONTROL | NSPECTI ON 62. 000 0. 000
DAY 8. 000 1,072. 00
134. 00000 8. 000 1,072. 00
0265 630-00012  *TRAFFI C CONTROL MANAGEMENT 67. 000 0. 000
DAY 12. 000 5, 460. 00
455. 00000 12. 000 5, 460. 00
0270 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 0. 000
EACH 1. 000 535. 00
535. 00000 1. 000 535. 00
0275 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 34.000 0. 000
EACH 3.500 299. 60
85. 60000 3.500 299. 60



CONTI D C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13351- Bl D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 75. 000 0. 000
EACH 25.500 2,592.08
101. 65000 25. 500 2,592. 07
0285 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 0. 000
EACH 2.000 214.00
107. 00000 2.000 214.00
0290 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 40. 000 0. 000
SF 20. 000 428.00
21. 40000 20. 000 428. 00
0295 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 0. 000
TYPE
) EACH 1.500 2,407.50
1, 605. 00000 1. 500 2,407.50
0300 630-80359 *PORTABLE MESSAGE S| GN PANEL 94. 000 0. 000
DAY 0. 000 0. 00
133. 75000 0. 000 0. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 28. 000 0. 000
EACH 8. 000 642. 00
80. 25000 8. 000 642. 00
0310 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 1, 285. 00
12. 85000 100. 000 1, 285. 00
0315 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0320 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 7, 151. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70021 F/ A Q)T COLORADO PRQJECT 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C13351 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13351- Bl D ESTI MATE RUN 07/ 28/ 2002
PRQJECT: STA 1211- 055 ESTI MATE NO 0001 22:12:32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70310 F/ A LANDSCAPI NG 1,962. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 900-00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME LI M TATI ON VI OLATI ON -1, 050. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0365 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVERVEI GHT -60. 000 0. 000
VEH CLE
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 900-00006  ADDED | TEM (DOLLAR)/ REVI SION TO CP-L 5115 MR 1-1 1. 000 0. 000
DOL 0. 000 0.00
0. 00000 0. 000 0. 00
0375 900-00006  ADDED | TEM (DOLLAR)/ REMOVE/ REPLACE HBP - TI ME 1. 000 0. 000
SUSPENSI ON
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,702,427.12$ 116,829.53$% 116, 829.53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0350 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0355 620-00020  SANI TARY FACILITY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMI  $ 11, 000.00 $ 11, 000.00 $ 11, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,713,427.12$% 127,829.53$%  127,829.53



